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CHAPTER 1. Introduction

Purpose This handbook supports construction programs within the National Park
Service. Technical and administrative requirements are presented for the
development, preparation and submittal of cost estimates during a construction
project’s planning, design, and construction process.
Through adherence to this handbook:

A. Project costs will be better managed to authorized and appropriate limits.

B. Project costs and scope changes will be easier to manage and track through
the planning, design and construction process.

C. Helps assure the maintenance of a NPS cost data base, which can be used
to help plan and estimate future projects.

Application The instructions and criteria contained herein are to be incorporated
by reference with design A-E and other professional services contracts that
involve cost management and/or estimating tasks. Criteria that describe practices
and documentation requirements, apply to all sources of professional services,
whether provided through contract or NPS estimators.

Cost Management Policies

A. Cost Effectiveness. In accordance with the national Energy Conservation
Policy Act, and Executive Order 12759, Federal construction shall be designed
with the objective to achieve the lowest life cycle cost, while assuring delivery of
programmed performance requirements.

B. Design Within Budget Unless otherwise specified in the design contract
documents, the A-E shall design the project so that bid construction costs will not
exceed funding limitations established as the “Basis of Fee Negotiation.” Federal
Acquisition Regulation (FAR 36.609-1) applies, conditionally requiring the A-E
to redesign the project at his own expense to assure that a responsive construction
bid amount will be within funding limitations.

C. Cost Data Bases NPS is to maintain a historical cost data base of its
completed new construction and repair/rehabilitation projects to support
functional area/asset type unit costs within the National Park Service Class C-
Benchmark Cost Data Guide. Construction bid data shall also be evaluated to
support a UNIFORMAT 11 Level 3 building system cost database.
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CHAPTER 2. Design Estimating Submissions

Submission Levels Historically, the cost estimating industry has recognized 3
levels of estimating.> The National Park Service also recognizes these three
levels of estimating (Class C, Class B and Class A). Definitions, Samples and
Templates for each of these estimate levels can be found in the Appendix portion
of this document,

The following is a list of required cost estimate and cost related submissions
during the design process and the level of estimate required:

Pre-Design

* Class C Estimate

» Cost Comparability Data Collection

» Scope & Cost Validation Report
Schematic Design

» Class C Estimates for VA Alternatives
e Class B Estimate for Preferred Alternative
» Cost Comparability Analysis

Design Development

» Updated Class B Estimate

e Market Survey

Construction Documents

e Contract Bid Schedule

» Class A Construction Cost Estimate

Phased Projects. For project work divided into more than one construction
contract (phase), the minimum level of cost estimating submissions shall be based
upon the summed costs of all phases. Each phase shall be supported by separate
cost estimating submissions, accompanied by an overall project estimate
summary.

Multi-Structure (Multi-Asset) Estimates Each Structure (Asset) shall be broken
out separately in the estimate and the estimate summary. Multiple structures or
assets shall never be included within the same bid item. Reference: Section 3.2
Estimating Formats.

Bid Options Where project design requires construction bid options, each option
shall be estimated as a separate bid item. Reference: Section 3.2 Estimating
Formats.

Bid option is defined as: A bid item or series of bid items that may be added to
the contract during the award phase or after award (within a time frame specified
in the contract). This may take the form of new work or alternative materials from
those covered in the base bid.

L A new 5 level estimate system is being integrated into the industry at this time.



2.5

Bid Options generally, do not come into play with project costs until the Class A
estimate. It is important that the designer provide a proposed bid schedule with
the construction documents to the estimator prior to preparation of the class A
estimate.

Resolution of NPS Comments NPS review comments of A-E estimate
submissions shall be resolved in writing in accordance with other design
submission review/comment response requirements defined within the task order

scope of services.




3.1

Chapter 3 Cost Estimating Practices

Cost Management Cost management is the process of estimating, control, and
data analysis to establish a continuous cycle of cost information for the efficient
implementation of projects. All types of projects can benefit from the appropriate
application of cost management techniques, not just the biggest companies. Even
Shakespeare noted the choices one makes in business and projects:

When we mean to build, We first survey the plot, then draw the model; And when
we see the figure of the house, Then we must rate the cost of the erection; Which if
we find outweighs our ability, What do we then but draw anew the model in fewer
offices, or at least desist to build at all. --Shakespeare, Henry IV, Part 2

It is imperative that the cost of NPS Construction Projects remains within budget
throughout the planning, design, and construction processes. The NPS tries to
incorporate cost management methodologies into this process, by requiring:

A. Independent Cost Estimate Preparation: Estimates must be prepared
independently of the design team for all capital improvement projects.
Estimates shall be prepared under the direct supervision of a professional
cost estimator whose full time or primary duty is that of construction cost
estimating.? The estimator’s work shall be influenced by the design team
only to the extent that drawings and specifications are modified.

B. Cost Comparability: A good metric or mensuration of managing project
construction cost is to compare estimated project costs with the costs of
recent similar construction projects in the same area. Information should
reflect the following:

o Comparable projects should be broken down by primary and substantial
secondary assets and respective unit costs. For example: cost per square
foot of building, cost per linear feet of trail, cost per square foot of parking
area, cost per linear foot of pipe, and cost per linear foot of roadway.

o Comparable projects should reflect regionalized costs — comparable
projects are projects that are located in a close proximity to the proposed
project to reflect similar regional or local cost variables.

o Comparable projects should reflect construction costs within 5 years and
be adjusted for inflation to present time.

Z Certification. Although not required, certification by the Association for the
Advancement of Cost Engineering (AACE) as a cost engineer or value engineer will be
accepted as evidence of someone whose primary duty is that of estimating.



o Comparable projects should provide a good representation of similar
projects constructed by other Federal, state, or local government agencies
and private sector investments.

Standardized forms for a Cost Comparability Analysis can be found in Appendix
F. A checklist for data collection and a sample of collected Cost Comparability
Data can be found in Sample 4 at the end of this document. A Sample of a Cost
Comparability Analysis can be found in Sample 5 at end of this document.

C. Scope and Cost Validation Report: This submittal is to verify the
validity of the PMIS scope and budget to achieve a viable project. The
validation document must contain the following information:

1. EXISTING CONDITIONS - Does the PMIS Project Statement adequately
describe the current level of performance and/or functionality being provided (i.e.
describe current conditions)? If not, provide additional description(s) of the
existing performance and/or functionality, as necessary, to complete current
conditions.

2. IDENTIFIED PROJECT GOALS - Does the PMIS Project Statement adequately
describe the proposed level of performance and/or functionality required? If not,
provide additional description(s) of any proposed level of performance and/or
functionally required that is not described in the PMIS Project Statement.

3. REQUESTED SCOPE - Does the PMIS Project Statement adequately describe
the capital investments needed to optimally close the performance gap between
existing performance and required performance levels? Provide description(s)
and Class C Construction Cost Estimates for each capital improvement required
to optimally close the performance gap and which were not shown in the PMIS
Project Statement. For each capital improvement, clearly identify the benefits
accrued to the project by adding the capital improvement(s) to the existing PMIS
Project Statement SOW. Provide a side by side comparison of existing PMIS
Project Statement scope and cost estimate and new proposed scope and cost
estimate required to close the functional needs.

4. FUNDING ANALYSIS - Does the existing budget (PMIS Class C Cost
Estimate) provide a viable solution sufficient to solve the PMIS stated problem
(SOW)? If the PMIS Project Statement SOW and budget do not fully close the
required performance gap, provide an analysis of what performance and/or
functional improvements can be provided within the existing budget (PMIS Class
C Cost Estimate), and what performance and/or functional improvements would
be deleted. Analysis should include a description of the impacts related to
deleted work.

A copy of the Scope and Cost Validation Form can be found in Appendix
E of this handbook.



3.2

Appropriately Scheduled Cost Estimate Submittals: The class (C, B, or A)
of an estimate is not defined by the timing of its submittal, but rather by
the completion level of the design and construction documents, that it is
submitted with. If the design documents submitted with a schematic
design level are incomplete and do not meet schematic design submittal
requirements in either whole or part, the construction cost estimate level
cannot be better than a Class C (instead of a Class B), in whole or part.

The cost estimate submittals outlined in section 2.1 of this document,
allow for NPS review and comment of project construction costs a
minimum of 5 times during the design process of a project.

Estimating Formats [Work Breakdown Structure (WBS)] It is important that cost

estimates be formatted consistently and orderly to facilitate design cost analysis,
monitoring of costs from the programming phase through the completion of
construction documents, and analysis/negotiation of construction bids. A WBS is
used to organize (index) projects from one main and relatively large entity into
many smaller, defined, manageable and controllable units. The WBS can be
viewed as an organization chart of the main project components of the project.

A.

Asset Categories: The National Park Service has classified and defined 35
asset categories in their asset management program and are listed in
Appendix G. All levels of estimates shall be broken down to the
individual asset at its top hierarchy.

Two cost estimating formats are in wide use today, UNIFORMAT Il and
CSI MasterFormat95. Depending on the project’s stage of development

either one or both may be required. The two classification systems relate
to each other as represented in Appendices H and I.

1. UNIFORMAT Il Government Services Administration (GSA), in

conjunction with the American Institute of Architects (AlA), established this
twelve part cost classification format, corresponding to major building
systems. This format is particularly suited to project planning and early
design estimating, as well as, for work and pay schedules during construction.
This approach is necessary as detailed design take-off assessments/
measurements are not possible in a project’s early development.
UNIFORMAT Il is represented in Appendix H.

a. Levels: Criteria references for required estimating detail are designated by

UNIFORMAT I Levels, corresponding to the assigned cost element® and
number. [For example, the UNIFORMAT Il cost element “D” (Services)
represents Level 1, with “D20” (Plumbing) representing Level 2, and

® Elements, as defined here, are major components common to most buildings and related site work.
Elements usually perform a given function, regardless of the design specification, construction method, or

materials used.



“D2010” (Plumbing Fixtures) representing Level 3, and “D2013”
(Lavatories) representing Level 4]. Where a UNIFORMAT Il Level is
specified, the estimator must address all project related cost elements at
that level with supporting backup cost estimate data at a greater degree of
detail, when available or applicable.

b. Detailed Backup Data: Cost estimating back-up materials for specified
UNIFORMAT II Levels should be presented in a systematic organization
(preferably MasterFormat95).

2. MasterFormat95. Supported by the Construction Specifications Institute
(CSI), this cost element classification system organizes costs according to
material and trade designations. MasterFormat95 is aligned with CSI’s
sixteen part specification system as represented in Appendix |.
MasterFormat95 is most appropriate for cost estimating applications that have
construction documents (drawings and prescriptive specifications), which
facilitate detailed take-off measurements and quality assessments. This
format will typically be required for Class A Construction Cost Estimates with
Construction Documents preparation and those estimates relating to
construction modifications. MasterFormat95 may also be used for formatting
detailed backup data for Class B Estimates with the Design Development
Drawings.

C. Bid ltems

1. Construction of New Assets Projects: A general guide for bid items for
new construction projects is to make each asset a separate bid item. There
are several asset categories that would tend to have multiple bid items per
asset. For example: a project for construction of a new wastewater utility
system would likely have separate bid items for portions of the system (i.e.,
sewage collection system, wastewater treatment system, disposal or discharge
system). In some situations, additional bid items would be conducive to
efficient bid analysis/negotiation and construction payment (i.e., various sizes
of pipes, types of pipe). More bid items are not always better; balance of the
proper quantity of bid items is important for acquiring the best bids.

2. Repair/Rehabilitation of Existing Assets Projects: A general guide for bid
items for repair/rehabilitation projects repair or rehabilitation work on each
system (UNIFORMAT I, Level 3) within the asset should be designated as a
separate bid item. For example: Bid Item 1 could be replacement of
windows, Bid Item 2 could be replace roof shingles, etc. As an alternative to
bid items defined according to building system (UNIFORMAT I1), bid items
may also be defined by area of work within an asset. For example: Bid Item
1. Refinish vestibule surfaces, Bid Item 2: Replace Electrical in West Wing,
etc. In some situations, additional bid items would be conducive to efficient
bid analysis/negotiation and construction payment (i.e., various sizes of




pipes, types of pipe. More bid items are not always better; balance of the
proper quantity of bid items is important for acquiring the best bids.

3.3  English Unit Costs: A/E design calculations and drawing/specification
measurements will typically be represented in English units of measurement unless
otherwise addressed within contract documents. As such, estimators shall be expected to
convert between English and Metric units as necessary to utilize existing cost data
bases/sources. Unless otherwise provided within contract documents, all costs
represented within cost estimates shall be in English units.

3.4 Unit Pricing: Unit prices shall be based upon construction costs as if the overall
construction contract were awarded on the date of the estimate. Unit costs shall include
mark-ups as prescribed below.
A. Class C Construction Cost Estimates: Mark-ups shall be applied to the end of
the estimate as shown in Appendix A.

B. Class B Construction Cost Estimates: Unit costs shall include overhead and
profit allowances only at the sub-contactor or installing contractor level. All other
mark-ups shall be applied to the end of the estimate as shown in Appendix B.

C. Class A Construction Cost Estimates: Mark-ups associated with project
location should be allocated to unit costs. Unit costs shall include overhead and
profit allowances only at the sub-contactor or installing contractor level. Mark-up
for state and local levied taxes shall be allocated to unit costs on materials. All
other mark-ups shall be applied to the end of the estimate as shown in Appendix
C.

3.5  Cost Estimate Data Sources: The estimator shall provide a general statement,
describing sources of cost data (unit costs, system costs and quantities) used within the
estimate. This is not to be construed as requiring individual source references for each
itemized cost element. The estimator shall be able and willing to discuss the source and
applicability of any quantity or unit cost within an estimate. This statement should be
located on the Basis of Estimate page of the estimate.

3.6 Estimate Mark-ups

A. Location Factors: The location of a construction project can greatly influence
the cost of labor, equipment and material. Location factor can be broken down
further into 3 separate location related sub-factors: Published Location Factor,
Remoteness Factor, and Federal Wage Rate Factor.

1. Published Location Factor: There are many published location factors
available (i.e., RS Means, ENR, McGraw Hill, etc.). RS Means publishes
location factors for over 500 U.S cities. These factors indicate the cost of
commercial construction for each of these locales as compared to the
national average. The 2006 range of these factors is from 131.9 (New



York, NY) to 67.0 (Clarksdale, Mississippi), indicating that the cost of
construction would be 31.9 percent more in New York City, and 33
percent less in Clarksdale than the national average. Our A/E design firms
and their estimators are encouraged to know and utilize appropriate
published factors for regional market economics for their project
estimates, as appropriate for the cost data that they have utilized.

2. Remoteness Factor: A substantial percentage of the national park units
are not located in a major city or commercial center as represented in
published location factors, as described above. Even NPS units such as
Statue of Liberty National Monument is remote from New York City or
Newark, New Jersey, since it is on an island in New York Harbor. There
are additional cost consequences to the project, because of location that
affects both material and labor costs. In a more straightforward way, the
nearest published location factor to the South Rim of Grand Canyon NP is
Flagstaff, Arizona which is located approximately 85 miles away. This
distance will have an effect on the cost of material and labor. This
remoteness factor should be considered and accounted for in the
construction cost estimates prepared for NPS projects.

3. Federal Wage Rate Factor: A construction contractor awarded a NPS
construction project, at a minimum, must pay his employees according to
the appropriate county Davis-Bacon wage rates. In areas, with strong
labor unions the Davis-Bacon wage rates generally exceed prevailing
wage rates reflected in the published location factors. Therefore, there
needs to be an adjustment to these factors to reflect the government wage
rates requirements. This location factor pertains and impacts only the
labor costs on a project and therefore should be applied to the labor
portion of the estimate. [As a rule of thumb: Labor Costs equal
approximately 40 percent of total base costs for new construction projects
and 65 percent of repair/rehabilitation projects.]

B. Design Contingencies: This mark-up relates to the accuracy of the estimate
and completeness of the design/construction documents. Design Contingencies
should NOT be confused with the Design Cost or Construction Contingencies
(reference Appendix K). Design Contingencies vary by project, but also vary
(gradually reducing) by where there project is in the design process. At the
preliminary stages of planning and design it is very difficult to determine the
complete scope of the project in detail, therefore the design contingency is set at a
high percentage.

Typical ranges for design contingency are:

Class C Cost Estimate — Conceptual Design 15 to 50 Percent
Class B Cost Estimate — Schematic Design 10 to 20 Percent
Class A Cost Estimate — Construction Documents 0 to 10 Percent

10



C. General Conditions (General Requirements):

1. Standard General Conditions: These are the costs to the government
from the contractor which are basically the cost items defined in the
Division 1 specifications for a project. The costs associated with
temporary utilities, field offices, fencing, field engineering, operation and
maintenance manuals, etc. are all included as standard general conditions.
Also included in the General Conditions percentage should be the cost of
construction permits, bonds, and insurance. Generally, the Construction
Contractor passes the cost of standard general conditions on to the
government through bid items, but they are really indirect costs of the
construction of the project. Standard general conditions costs run from 4 to
20 percent depending on the size, location and complexity and other
variables of the project and estimate.

2. Government General Conditions: Not included in Standard General
Conditions is the cost of doing work for the United States Government,
and the National Park Service. Many of these government costs are
attributable to increased administrative requirements and quality
requirements along with sensitivity to the NPS mission of protecting the
cultural and natural resources while allowing the public access and
enjoyment thereof.

D. Historic Preservation Factor: Many projects within the National Park Service
involve work in and around historical structures. It is part of the National Park
Service’s mission to preserve and maintain the integrity of the original
architectural construction and historical fabric of these structures. This often
creates additional access, control and protection processes and problems during
construction. Material costs are often increased significantly because of care to
select compatible materials. The range for this factor is significantly variable and
should be set at the estimator’s professional discretion.

E. Overhead: Overhead is the cost that a contractor has for staying in business. A
general contractor has expenses not directly related to the construction of a
project, but vital to the contractor’s business operations. These include fixed
overhead (Federal and State Unemployment costs, Social Security Tax, Builder’s
Risk Insurance and Public Liability Costs) and variable overhead (Worker’s
Compensation Insurance, Main Office Overhead, etc.).

F. Profit: Profit is variable on size of job, and a contractor’s annual billing.
Contractors generally take more profit on a smaller job. Also consideration
should be given to the fact that, the installing contractor(s) (sub-contractors) will
also charge profit on a project.

G. Sales Tax: Contractors are required to pay State Sales Tax on materials and
rental equipment for construction projects in most of our parks.

11



3.7

H. Contracting Method Adjustment: The National Park Service seldom awards
construction contracts based on the low-bidder of full and open competitive bid
solicitations. The contracting methods most often employed by the NPS add
additional cost to construction projects as compared to a competitive bid
solicitations, because these methods limit competition. The primary procurement
method is competitive negotiation where award is based on negotiating a price
with the best technically-qualified bidder. The NPS also awards many contracts
through the Small Business Administration’s 8-A program. Depending on the
Procurement method chosen, cost can be affected as much as 15 percent.

Adjusting for Escalation All unit prices within the estimates should be priced
using current (date of estimate) costs. An adjustment for inflation shall be added
to the bottom line total of the estimate. This escalation shall be based on careful
analysis of current market trends and published construction economics
predictions. Escalation shall be dated to the proposed mid-point of construction.

12
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4.2

Chapter 4. Standards of Conduct

Standards. The standards of practice described within the Canons of Ethics,
published by the American Association of Cost Engineers, International (AACE)
shall be applied to all estimating services. This document is available through the
AACE, International, 209 Prairie, Morgantown, West Virginian, 26501.

False Statements. NPS contractor’s are advised that in accordance with 18 USC
1001, reflecting provisions of the False Statements Act, “Whoever, in any matter
within the jurisdiction of any department, or agency of the United States
knowingly and willfully falsifies, conceals or covers up by any trick, scheme, or
device a material fact, or makes any false, fictitious or fraudulent statements or
representations, or makes or uses any false writing or document knowing the
same to contain any false, fictitious or fraudulent statement, or entry, shall be
fined not more than $10,000 or imprisoned not more than five years or both.”

13
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Appendix A
CONCEPTUAL (CLASS C) CONSTRUCTION COST ESTIMATES

This Appendix describes the estimating products and services to be prepared at the
concept level of design for a construction project. The following estimate submittals are
considered conceptual (Class C) estimates:

General Management Plans’

Cost Estimates for Condition Assessments (FMSS and CESS)°

Project Management Information System (PMIS) Cost Estimates
Programming — Validation of PMIS Estimate (Pre-design Phase)

Schematic Design Concepts Estimates (Design Alternatives for Value
Analysis Study, during Schematic Design Phase)

P00 o

Conceptual (Class C) Construction Cost Estimating

Defining a Class C Estimate: The design and construction industry refers to these
estimates as conceptual or order-of-magnitude estimates and are generally used
for:

Feasibility studies
Development of project scope and program
Selection from among alternative designs

A Class C estimate is a conceptual cost estimate based on square foot cost of
similar construction. These estimates are generally prepared without a fully
defined scope of work (SOW). Support information should include:

* Anticipated square footage and building type

» Anticipated site development, including existing and proposed utilities

* Anticipated mechanical and electrical needs (often based on square
footage of building or anticipated power load)

» Anticipated structural systems

» Anticipated site utility requirements and utility systems

The accepted industry accuracy range of Class C estimates is —30% to +50 %.
Therefore a $1,000,000.00 Class C estimate figure actually has a range of:
$700,000.00 to 1,500,000.00.

Typical Design (Estimating) Contingency used for Class C estimate: 15 to 30%.

* DO-2 has established a need for a Class D estimating guide to be developed for GMP cost estimates.
® FMSS Facility Management Software System and CESS Cost estimating Software System — systems
created and maintained by the Facility Management Program Division of the National Park Service to
manage the maintenance requirements of NPS facilities (Assets).
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Work Breakdown Structure for Class C Estimates

A. Work Breakdown Structure (WBS) for Class C Estimates shall be formatted in
outline form with Primary Divisions (I, Il, 111, etc.) by Asset (Building, Road,
Bridge, etc.) and Secondary Divisions by measurable major systems or portions of
Asset (i.e., pedestrian paving, distribution pipe, etc.) For example, the estimate
for a project to construct a trailhead parking area with comfort station may have a
WABS as follows:

I. Gravel Parking Area (Area or # of Parking Spaces)

a. Gravel Surface [including grading, etc.] (Area)
b. Fence Split Rail (Length)

c. Curb wooden (Length)

d. Signage (# or area)

I1. Comfort Station — Vault type (Area)
I11. Gravel Access Road (Width and Length)

B. Estimate Mark-ups for Class C Construction Estimates should be shown at

the end of the estimate as multiples of subtotals (see Sample Class C Estimate

Sample 1).

v Federal Wage Rate Factor — Percentage shall be applied to Labor Cost

portion of Direct Construction Cost Subtotal [Rule of thumb: 40

Percent — New Construction Projects and 65 Percent — Repair/Rehab

Projects]

v Design Contingencies — Percentage shall be applied to Direct
Construction Cost Subtotal [Class C 15 to 50 Percent]

v’ Standard General Conditions — Percentage applied to Direct
Construction Cost Total

v Government General Conditions — Percentage applied to Direct
Construction Cost Total

v’ Other Mark-ups — see sample Class C Estimate

C. Horizontal Format for the estimate should include the following 5 columns
(minimum standard):

Item Description - Item Quantity — Unit of Measure - Unit Cost — Total Cost.

D. Template (Sample) for Class C Estimates is provided on the NPS Project
Workflows website at www.workflows.den.nps.gov.......

Submittal Package The estimate submittal package shall contain the following at a
minimum:

16
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A. Basis of Estimate Statement: This page(s) of the estimate doubles as a cover
page for the estimate. The Basis of Estimate statement page should include the
following items:

Title of Project

Park Name and Location within park, if applicable

Date of Estimate

Estimators Name, Company, Address and Contact information

List of Supporting Material referenced for Estimate

Source of Cost Data

Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in
estimate

Comments and Assumptions regarding estimate or supporting material.

AN N N N NN

<

B. Estimate: Estimate should be formatted as described above and show all cost
items, subtotals, mark-ups and total.

17



Appendix B
BUDGETARY (CLASS B) CONSTRUCTION COST ESTIMATES

This Appendix describes the estimating products and services to be prepared for a Class
B Construction Cost Estimate. Class B Estimates are included in the following design
submittals:

a. Schematic Design of Preferred Design

b. Design Development

A project must have a Class B estimate when submitted for Development Advisory
Board Review and Director Decision. It is at this juncture that a decision is made to one
of four ways for the future of a project (Cancel project, Revise design, Proceed with
design, or Approach Congress with a Budget Request for more funds).

Budgetary (Class B) Construction Cost Estimating
The design and construction industry refers to Class B Estimates as budgetary
estimates and are generally used for:
Budgeting or construction forecasting
Authorization for full or partial funding

A Class B estimate is a combination of lump sum (conceptual costs) and unit
costs. Typically, project designs have been developed far enough to define major
systems (i.e., roof type, HVAC system type, etc.) of the project. Support
information shall include:

» Site Design (existing and proposed utilities, grading, planting, etc.)

» Building Design (plans, elevations and typical wall sections showing
structural systems, proposed room finish or function).

» Schematic Mechanical and Electrical Systems Design (may be in the form
of written analysis, based upon available information).

» Outline Specifications - including cut sheets of proposed equipment,
fixtures or specialty items, which may significantly influence estimate.

» Initial Quantity Take-offs for utilities, site, and building systems (civil,
landscape, and architectural).

The accepted industry accuracy range of Class B estimates is —15% to +30 %.°
Therefore a $1,000,000.00 Class B estimate figure actually represents a range of:
$850,000.00 to $1,300,000.00.

Typical Design (Estimating) Contingency used for Class B estimate: 10 to 20%.

® AACE International Recommended Practice No. 18R-97, Figure 31a (ANSI Standard Z94.0)

18



Work Breakdown Structure for Class B Estimates

A. Work Breakdown Structure (WBS) for Class B cost estimate shall be formatted in
outline form with Primary Divisions (I, Il, 111, etc.) by Asset (Building, Road,

Bridge, etc.) and Secondary Divisions (A10, A20, B10, B20, etc) in accordance with

ASTM UNIFORMAT I1 Level 2 (http://www.uniformat.com/figurel.html and
http://www.uniformat.com/figure2.html).

Any support levels of detail costs for each of these categories should be shown when

possible. An example of the Class B estimate WBS for the project described for the

Class C estimate above would be similar to:

I. Gravel Parking Area
G10 Site Preparation
G1010 Site Clearing
G1030 Site Earthwork
G20 Site Improvements
G2020 Parking Lots
a. curbs, rails, barriers
G2040 Site Development
a. fences
b. signs
G2050 Site landscaping
a. fine grading and soil preparation
b. seeding and sodding
c. planting
1. Comfort Station (vault type)
A10 Foundations
A20 Basement (Vault) Construction
B20 Superstructure (Floor and Roof Construction)
B20 Exterior Enclosure (Walls, Windows, Doors)
B30 Roofing
C10 Interior Construction
C30 Interior Finishes
D20 Plumbing
D30 HVAC
D50 Electrical
E10 Equipment
E20 Furnishings
I11. Gravel Access Road
G10 Site Preparation
G1010 Site Clearing
G1030 Site Earthwork
G20 Site Improvements
G2010 Roadways
G2040 Site Development
a. fences
b. signs
G2050 Site landscaping
a. fine grading and soil preparation
b. seeding and sodding
c. planting
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B. Estimate Mark-ups for Class B Construction Cost Estimates should be shown

at the end of the estimate as multiples of subtotals (see Sample Class B Estimate

Sample 2).

v Federal Wage Rate Factor — Percentage shall be applied to Labor Cost

portion of Direct Construction Cost Subtotal

v Design Contingencies — Percentage shall be applied to Direct
Construction Cost Subtotal [Class C 10 to 20 Percent]

v’ Standard General Conditions — Percentage applied to Direct
Construction Cost Total

v' Government General Conditions — Percentage applied to Direct
Construction Cost Total

v’ Other Mark-ups — see sample Class B Estimate

C. Horizontal Format for the estimate should include the following 9 columns
(minimum standard):
Item Description - Item Quantity — Unit of Measure —Material Unit Cost —
Material Cost — Installation Unit Cost — Installation Price Cost —
Composite Unit Cost — Total Cost

D. Template (Sample) for Class B Estimates is provided on the NPS Project
Workflows website at www.workflows.den.nps.gov.......

Submittal Package The estimate submittal package shall contain the following at a
minimum:
A. Basis of Estimate Statement: This page(s) of the estimate doubles as a cover
page for the estimate. The Basis of Estimate statement page should include the
following items:

Title of Project

Park Name and Location within park, if applicable

Date of Estimate

Estimators Name, Company, Address and Contact information

List of Supporting Material referenced for Estimate

Source of Cost Data

Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in
estimate

Comments and Assumptions regarding estimate or supporting material.

AN N N N N N

<

B. Estimate Summary: Should summarize estimate detail sheet by Asset and
UNIFORMAT II Level 2. Summary should have a minimum of 3 cost columns
(Material Costs and Installation Costs and Total Costs). Mark-ups should be
shown and totaled at the bottom of Estimate Summary.

C. Estimate Detail: Estimate should be formatted as described above and as
shown in Sample Class B Construction Estimate.
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Appendix C

ACTUAL (Class A) CONSTRUCTION COST ESTIMATES

This Appendix describes the estimating products and services to be prepared for a Class
A Construction Cost Estimate. Class A Estimates are included in the following design
submittals:

a. Construction Documents

Construction Document (Class A) Cost Estimating.

Defining a Class A Estimate: The design and construction industry refers to Class
A estimates as detailed, definitive, or construction estimates. The typical purpose
of this type of estimate is:

Authorization of full funds

Conducting a cost check of an authorized project

Presentation of a bid

To compare with a contractor’s bid for negotiations/construction award

To use as the control budget for construction.

The National Park Service uses Class A estimates at the end of the design process,
when the project is ready to be advertised for construction contract. It is often
referred to as the Official Government Estimate.

This estimate is based on a complete quantity take-off from completed
construction drawings and specifications. Support information shall include:

» Final Construction drawings and specifications.

» Estimate based on complete quantity takeoffs.

» Final Bid Schedule.

» Contractors overhead and profit as well as general conditions shall be
shown as a separate cost item on the estimate.

Although we all hope that the Class A estimate is greater than or equal to the
awarded contract cost. Industry standards do give an accuracy range for Class A
estimates.

The accepted industry accuracy range of Class A estimates is —5% to +15 %.
Therefore a $1,000,000.00 Class A estimate figure represents a range of:
$950,000.00 to 1,150,000.00.

Contingencies are generally not used for a final Class A estimate. Sometimes a
preliminary Class A is prepared before 100 percent design, and a contingency of 0
to 10% can be used. On rare occasions, a Class A estimate may carry a small
contingency for project unknowns (hazardous materials, unknown excavation,
unknown project conditions).
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Work Breakdown Structure for Class A Estimates.
A. Class A Estimate shall be a detailed estimate with a Work Breakdown
Structure (WBS) formatted in outline form with Primary Divisions (1,11, 111, etc.)
by Asset (Building, Road, Bridge, etc.), and Secondary Divisions (A10, A20,
B10, B20, etc) in accordance with ASTM UNIFORMAT 11 Level 2
(http://www.uniformat.com/figurel.html and
http://www.uniformat.com/figure2.html), followed by detailed cost items indexed
by CSI MasterFormat 95 (16 divisions).
It is very important that the WBS organization correspond with Bid Items in
the Project Specifications and Bid Schedule.
An example of the Class A estimate WBS for the project described for the Class
C estimate above would be similar to:

I. Gravel Parking Area [Bid Item 1]
G10 Site Preparation
G1010 Site Clearing
02230-200-0100 Clearing Brush by hand (acre)
02230-500-1400 Topsoil, remove & stockpile (CY)
G1030 Site Earthwork
02310-100-0100 Finish grading (SY)
02720-200-7000 Prepare and roll sub-base (SY)
02720-200-0100 Aggregate Base Course — 6” deep (SY)
G20 Site Improvements
G2020 Parking Lots
02770-300-0300 Concrete curbs (LF)
02840-800-0100 Timber Parking Barriers (Each)
G2040 Site Development
02820-520-1520 Split Rail Fence (LF)
02870-510-0900 Trash Receptacles (Each)
02880-900-0010 Information Signs (SF)
G2050 Site Landscaping
02910-810-0400 Topsoil, spread from pile (CY)
02920-310-0300 Fine grading and seeding (SY)
I1. Comfort Station (vault type) [Bid Item 2]
A10 Foundations
A1030 Slab on Grade
02315-520-0600 Gravel fill, compacted 6” (SF)
03310-240-5010 Cast-in-place Concrete 6” (SF)
03150-860-5010 Rubber Waterstops (LF)
A20 Basement (Vault) Construction
A2010 Basement Excavation
02315-424-3850 Excavation, Bulk Shovel (CY)
02315-424-1250 Excavation, Front-end Loader (CY)
02315-490-0200 Haul, 6 CY Dump Truck (CY)
02315-120-2000 Backfill, dozer (CY)
A2020 Basement Walls
03310-240-4250 CIP Walls, 8” (CY)
15120-730-0550 Ductile Iron Wall Pipe (Each)

22


http://www.uniformat.com/figure1.html
http://www.uniformat.com/figure2.html

B20 Superstructure (Floor and Roof Construction)...
I11. Gravel Access Road [Bid Item 3]...

B. Estimate Mark-ups (see Appendix) on a class A estimates should be added to
the subtotals at Bid Item level of the estimate.

v" Location Factors (published, remoteness, and federal wage rate) shall be
allocated into individual unit prices.

v Design Contingency applied to appropriate bid items if necessary. Design
Contingency at the Class A Level should not exceed 10 percent of total
Direct Costs.

v General Conditions (standard and government) for the project shall be
broken out in detail (CSI MasterFormat95 level) for a Class A (Government
Estimate).

v" Escalations for future assumed inflation should be shown as an end-of-
estimate mark-up. Unit costs in estimate shall reflect current (date of
estimate) prices.

v Other Mark-ups — See Sample A Cost Estimate

C. The horizontal format for the estimate should include the following 11
columns (minimum standard):

Item Description - Item Quantity — Unit of Measure —Material Unit Cost — Material Cost
— Labor Unit Cost — Labor Cost — Equipment Unit Cost — Equipment Cost —
Composite Unit Cost — Total Cost

D. Template (Sample) for Class A Estimates is provided on the NPS Project
Workflows website at http://workflow.den.nps.gov/public forms.......

Submittal Package The estimate submittal package shall contain the following at a
minimum:

A. Basis of Estimate Statement: This page(s) of the estimate doubles as a cover
page for the estimate. The Basis of Estimate Statement should include the
following items:

Title of Project

Park Name and Location within park, if applicable

Date of Estimate

Estimators Name, Company, Address and Contact information

List of Supporting Material referenced for Estimate

Source of Cost Data

Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in
estimate

Comments and Assumptions regarding estimate or supporting material.

AN N N N N N

<

B. Estimate Summary: Should summarize estimate detail sheet by Bid Item and
UNIFORMAT II Level 2. Summary should have a minimum of 11 cost columns:
v Material Costs
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v Labor Costs

v Equipment Costs
v Total Direct Construction Costs
v Design Contingency
v" General Conditions
v" Overhead

v' Profit

v’ Contracting Method Adjustment

v Inflation Escalation

v' Bid Item Totals

C. Bid Schedule: Should show each Bid Item with Quantities and Units, Unit
Price and Total Bid Item Price

D. Estimate Detail: Estimate should be formatted as described above and as
shown in Sample Class A Construction Estimate.

E. General Conditions: In the Class A Construction Cost Estimate, General
Conditions should be itemized, quantified and totaled as a separate section of the
estimate. Format shall be as shown in Sample Class A Construction Estimate —
Sample 3.

24



Appendix D
MARKET SURVEY

Application. It is strongly recommended that a Market Survey be conducted to verify that
projected unit costs are appropriate and to assure that project delivery assumptions of
materials and labor availability are reasonable, for every project anticipated to have an
estimated NET construction cost greater than $4,000,000, or when requested by the NPS
project manager .

Survey Approach. The Estimator shall visit the site and local market areas to determine
the following:

Availability of major materials to be in the project

Capability of local fabricators, pre-cast yards, concrete plants, etc.
Availability of labor crafts necessary for the project

Availability of special erection equipment

Anticipated capacity of local contractors during proposed bidding period
Special conditions that may influence bidding

Local escalation experience

Site accessibility

Report Content. Submit a written report (the Market Survey) which shall include:

Who was contacted

Location of those contacted in relation to project site
Date of contact(s)

Why contact was made

Information obtained

A summary assessment with specific recommendations

Scheduling. The market survey should be conducted during design development. The
market survey should be submitted with the Budgetary (Class B Estimate) as part of the
design development submittal to enable the designer to address/revise design, incorporate
bid alternates, change construction schedule, or whatever else might be necessary to
assure project feasibility.
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Appendix E
SCOPE AND COST VALIDATION REPORT

Project Creep. The designer shall identify those project features, systems, equipment,
finishes, etc. not specifically mandated by the project’s design program. The designer
shall identify the source(s) of these design features as to whether it was an unforeseen
requirement or requested by contacts. If requested by contacts, identify the individuals
involved and their organizational affiliation. Submit these findings to the estimator and
the NPS project manager.

Cost Management. If the overall project’s budgetary (Class B) estimate exceeds the
budgeted estimate, the designer is required to propose cost saving ideas the bring the
project within budget. As a separate cost savings task, the designer shall identify at least
five cost saving ideas to bring the project at least 5 percent below budget. The estimator
shall make a list of proposed cost savings ideas with an order-of-magnitude estimate of
savings for each. The designer shall provide narrative on the list of cost savings ideas,
including the proposed impact on the project, recommend acceptance or rejection of each
cost savings idea with rationale. This analysis shall be submitted in a Cost Savings
Report having the following features:

a. Previous Cost Savings. The first part of the review shall be a report on what
cost saving ideas were actually incorporated in the design as a result of
recommendations made for any previous submittals.

b. Estimate Discrepancies. Considering the ECCA Summary, provide a
narrative description explaining any cost change greater than 10 percent for
each MASTERFORMAT cost category.

c. Cost Saving Opportunities. Review the design (including structural,
mechanical, and electrical systems and computations) to ensure that over
design and/or higher cost is not caused by:

Excessive spare capacity

Unnecessary redundant systems/components

Designing for unnecessary expansion

Splitting systems/loads

Not designing for a degree of risk in lieu of peak conditions
Unwarranted factors of safety in sizing equipment/systems

Selection of equipment/material sizes from manufacturer’s catalogues
only in the next size higher than that calculated.

Design Modifications. Identify/discuss changes in design features and/or project scope
necessary to bring the project within the construction cost budget. In a separate section,
identify changes in design features and/or scope to bring the project 5 percent below the
construction cost budget.
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NPS

National Park Service

Scope and Cost Validation Report

Preparation Date:

Park:
PMIS#: Construction Year:
Project Title:
Financial Data
PMIS Class C Construction Cost Estimate: $000,000.00 (net)
Project Program Class C Construction Cost Estimate: $000,000.00 (net)

See " Scope and Cost Validation Documentation” definition for additional infor mation.

Answersto the following questions shall not exceed two pages per numbered question.

1. EXISTING CONDITIONS - Does the PMIS Project Statement adequately describe the
current level of performance and/or functionality being provided (i.e. describe current
conditions)? If not, provide additional description(s) of the existing performance and/or
functionality, as necessary, to complete current conditions.

2. IDENTIFIED PROJECT GOALS - Doesthe PMIS Project Statement adequately
describe the proposed level of performance and/or functionality required? If not,
provide additional description(s) of any proposed level of performance and/or
functionally required that is not described in the PMIS Project Statement.

3. REQUESTED SCOPE - Doesthe PMIS Project Statement adequately describe the
capital investments needed to optimally close the performance gap between existing
performance and required performance levels? Provide description(s) and Class C
Construction Cost Estimates for each capital improvement required to optimally close
the performance gap and which were not shown in the PMIS Project Statement. For
each capital improvement, clearly identify the benefits accrued to the project by adding
the capital improvement(s) to the existing PMIS Project Statement SOW. Provide aside
by side comparison of existing PMIS Project Statement scope and cost estimate and
new proposed scope and cost estimate required to close the functional needs.

4. FUNDING ANALY SIS - Does the existing budget (PMIS Class C Cost Estimate)
provide a viable solution sufficient to solve the PMIS stated problem (SOW)? If the
PMIS Project Statement SOW and budget do not fully close the required performance
gap, provide an analysis of what performance and/or functional improvements can be
provided within the existing budget (PMIS Class C Cost Estimate), and what
performance and/or functional improvements would be deleted. Analysis should
include a description of the impacts related to deleted work.
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Appendix F

COST COMPARABILITY DATA COLLECTION AND ANALYSIS
Standardized forms for Cost Comparability Analysis are included on the following pages.

A checklist for Cost Comparable Data Collection and a Sample of Collected Project Data
are provided in Sample 4 in the back of this handbook or can be accessed on the NPS
Design Workflow website:
http://workflow.den.nps.gov/staging/6_Design/phases_bid_build_predesign.htm

A Sample of the Cost Comparability Analysis has been provided in Sample 5 in the back
of this handbook.
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Cost Comparability Analysis (Comp 1)

National Park Service

Project Title: Roger Anderson Visitor Center at Deep Elevation Image
Canyon State Park

Location: Sixty miles north of Fresno, California

Year Completed: 2006

Program Summary:

ORIENTATION

Orientation of the visitor center on the site is dictated
by the view of Sheep Rock and the relationship of
building functional space to site vehicular and
pedestrian circulation. Solar building orientation will
be studied. Site visual and spatial separation of
visitor and employee functions: will be attained.
Logical and sequential movement for bath vehicular
and pedestrian movement through the site and
building will be achieved.

CONCEPT AND PLAN

The visitor center's major purpose is to provide
building space for the protection of geological
resources of the Roger Anderson Basin angphovide
for, and promote the scientific and public

understanding of these resourc{\

S
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Cost Comparability Analysis

National Park Service

Current NPS Project Comp 1 Comp 2 Comp 3
PMIS# 04567
Project Title Thomas Condon Bridge Creek Nature Center Flagtail Mountain Visitor | Warm Springs Nature Center

Paleontology Center at John Center

Day Fossil Beds NM

Location Central Oregon Central Oregon C Central Oregon
Year Completed 2006 2004 2003
Construction Typel New New New
Primary Asset Category” > 4100 Building 4100 Building 4100 Building
Primary Asset Size (Quantity) 11000 14000

Unit of Measure Square Feet guare Feet Square Feet
Cost of Primary Asset $2,800,000.00 3,506,000.0 $3,700,000.00
Unit Cost of Primary Asset $254.55 (\ 97.74 $264.29
Second Asset Category 2100 Trails
Second Asset Size (Quantit 46400
Unit of Measure Linear Feet
Cost of Secondary Asset $650,000.00
Unit Cost of Secondary Asset ,000. $328,500.00 $14.01
000 % rea\‘&a\?gu@se),
Third Asset Category 310 intained, Landscapes, 7100 Exhibits
2100 Trails
Third Asset Size (Quantity) 1 1
Unit of Measure Lump Sum Lump Sum
Cost of Third Asset $1,620,000.00 $1,350,000.00
Unit Cost of Third Asset (\ $1,620,000.00 $1,350,000.00
Total Project Cost NS ,600,600.00 $6,700,000.00 $1,796,483.00 $5,700,000.00
Year of Comparability Analysis 2006 2006 2006 2006
Comparable Primary Asset Unit Cost $254.55 $213.88 $256.39 $297.29

(Year of Comparison)’

Designate "New Construction” or "Repair/Rehab."

Primary asset type should only be the comparable project components that correspond to current NPS project.

See "Assets Code" tab for assets code and categories.

For each comparable, primary unit assets' costs shall be escalated to the proposed date of construction for the NPS project.

Add additional asset categories, as appropriate.
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Appendix G
ASSET CATEGORIES

The National Park Service Facility Management Division has developed a list of Asset
Types and Categories for management of NPS Assets. The National Park Service defines
an asset as a physical structure or grouping of structures, land features, or other tangible
property which has a specific service or function. National Park Service employees
manage over thirty different categories of assets--from roads, trails, campgrounds,
buildings, and utility systems to maintained landscapes, waterfronts, monuments, ruins,
and fortifications. The following are the Categories & Asset Codes for the NPS

FY 2005 Asset Categories & Codes

Revision Date November 18, 2004

0000 Site/Area

1100 Road

1300 Parking Area

1700 Road Bridge

1800 Road Tunnel

2100 Trall

2200 Trail Bridge (Substantial)
2300 Trail Tunnel (Substantial)
3100 Maintained Landscapes
3600 Campground/Overnight Campsite
3700 Picnic Area

3800 Boundary

4100 Building

4300 Housing

5100 Water System

5200 Waste Water System
5300 Heating & Cooling Plant
5400 Electrical System

5500 Radio System

5510 Phone System

5520 IT System (i.e. LAN)

5700 Fuel System

5800 Solid Waste/Recycling System
6100 Dam/Levee/Dike

6200 Constructed Waterway
6300 Marina/Waterfront System
6400 Aviation System

6500 Railroad System

7100 Outdoor Sculptures/ Monuments/Memorials/ Large Interpretive Objects
7200 Ruins

7300 Fortification

7400 Towers/Missile Silos

7900 Amphitheaters

8999 Fleet

9999 No Asset Code Available
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Appendix H

UNIFORMAT II

Uniformat 11 is an elemental or a systems classification framework providing a consistent
reference for the description, economic analysis, and management of buildings during all
phases of their life cycle. Elements are major components, common to most buildings,
that usually perform a given function regardless of the design specification, construction
method, or materials used. Examples of elements are foundations, exterior walls,
sprinkler systems, and lighting.

The need for an elemental classification is most apparent in the economic evaluation of
building alternatives at the design stage. One way of obtaining an estimate of the
lifecycle costs of design alternatives is to perform detailed quantity takeoffs of all
materials and tasks associated with the construction, operation, and maintenance of the
buildings.

MasterFormat 95™ 3 a classification that is based on products and materials, is a logical
format choice when preparing detailed cost estimates. But a cost estimate prepared using
a format based on a listing of products and materials is time consuming, costly, and
inappropriate at the early design stages. Yet, it is in the early stages of design that
economic analysis is most important in establishing the economically efficient choices
among building alternatives. Only estimates based on an elemental classification such as
UNIFORMAT I provide the necessary cost information for the analyst to evaluate
building alternatives in a cost-effective manner.’

Level 1
Level 2
Level 3
A SUBSTRUCTURE
A10 Foundations
A1010 Standard Foundations
A1020 Special Foundations
A1030 Slab on Grade
A20 Basement Construction
A2010 Basement Excavation
A2020 Basement Walls

B SHELL

B10 Super Structure
B1010 Floor Construction
B1020 Roof Construction

B20 Exterior Enclosure
B2010 Exterior Walls
B2020 Exterior Windows
B2030 Exterior Doors

7Charette, Robert P. and Marshall, Harold E., UNIFORMATII Elemental Classification for Building Specifications, Cost
Estimating and Cost Analysis, NISTIR 6389, National Institute of Standards and Technology, U.S. Department of
Commerce, October, 1999.
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B30 Roofing
B3010 Roof Coverings
B3020 Roof Openings

C INTERIORS

C10 Interior Construction
C1010 Partitions
C1020 Interior Doors
C1030 Fittings

C20 Stairs
C2010 Stair Construction
C2020 Stair Finishes

C30 Interior Finishes
C3010 Wall Finishes
C3020 Floor Finishes
C3030 Ceiling Finishes

D SERVICES
D10 Conveying
D1010 Elevators & Lifts
D1020 Escalators & Moving Walks
D1090 Other Conveying Systems
D20 Plumbing
D2010 Plumbing Fixtures
D2020 Domestic Water Distribution
D2030 Sanitary Waste
D2040 Rain Water Drainage
D2090 Other Plumbing Systems
D30 HVAC
D3010 Energy Supply
D3020 Heat Generating Systems
D3030 Cooling Generating Systems
D3040 Distribution Systems
D3050 Terminal & Package Units
D3060 Controls & Instrumentation
D3070 Systems Testing & Balancing
D3090 Other HVAC Systems & Equipment
D40 Fire Protection
D4010 Sprinklers
D4020 Standpipes
D4030 Fire Protection Specialties
D4090 Other Fire Protection Systems
D50 Electrical
D5010 Electrical Service & Distribution
D5020 Lighting and Branch Wiring
D5030 Communications & Security
D5090 Other Electrical Systems

E EQUIPMENT & FURNISHINGS

E10 Equipment
E1010 Commercial Equipment
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E1020 Institutional Equipment
E1030 Vehicular Equipment
E1090 Other Equipment

E20 Furnishings
E2010 Fixed Furnishings
E2020 Movable Furnishings

F SPECIAL CONSTRUCTION & DEMOLITION
F10 Special Construction
F1010 Special Structures
F1020 Integrated Construction
F1030 Special Construction Systems
F1040 Special Facilities
F1050 Special Controls and Instrumentation
F20 Selective Building Demolition
F2010 Building Elements Demolition
F2020 Hazardous Components Abatement

G BUILDING SITEWORK
G10 Site Preparation
(1010 Site Clearing
(1020 Site Demolition and Relocations
(1030 Site Earthwork
(1040 Hazardous Waste Remediation
G20 Site Improvements
G2010 Roadways
G2020 Parking Lots
G2030 Pedestrian Paving
G2040 Site Development
G2050 Landscaping
G30 Site Mechanical Utilities
G3010 Water Supply
G3020 Sanitary Sewer
(G3030 Storm Sewer
G3040 Heating Distribution
G3050 Cooling Distribution
G3060 Fuel Distribution
G3090 Other Site Mechanical Utilities
G40 Site Electrical Utilities
(4010 Electrical Distribution
G4020 Site Lighting
G4030 Site Communications & Security
(G4090 Other Site Electrical Utilities
G90 Other Site Construction
(G9010 Service and Pedestrian Tunnels
(9090 Other Site Systems & Equipment
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Appendix |
CSI MasterFormat95s

The Construction Specifications Institute (CSI) developed a 16 division classification
system for construction specifications. This system, the most widely accepted in the
industry, is used extensively by architects and engineers for construction specifications,
by contractors for estimating and record keeping, and by manufacturers and suppliers for
the categorization of materials and products.® The CSI MasterFormat Divisions:

Division 01 — General Requirements
Division 02 — Site Work

Division 03 — Concrete

Division 04 — Masonry

Division 05 — Metals

Division 06 — Wood & Plastics

Division 07 — Moisture-Thermal Control
Division 08 — Doors, Window, and Glass
Division 09 — Finishes

Division 10 — Specialties

Division 11 — Equipment

Division 12 — Furnishings

Division 13 — Special Construction
Division 14 — Conveying Systems
Division 15 — Mechanical

Division 16 — Electrical

® In 2004, the MasterFormat 16 division system was modified and expanded to a 50 division system. This
system is slowly being adopted by the construction industry, but is the dominant system to date.
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Appendix J

Federal Acquisition Regulations (re: Design with Funding Limitations)

Design Within Funding Limitations. The following are excerpts form the Federal Acquisition
Regulations regarding the importance of true and accurate reporting of estimates and the
architect-engineer contractor’s responsibility to design with available funds:

36.609-1 Design within funding limitations.
(a) The Government may require the architect-engineer contractor to design the project so that

construction costs will not exceed a contractually specified dollar limit (funding limitation). If the
price of construction proposed in response to a Government solicitation exceeds the construction
funding limitation in the architect-engineer contract, the firm shall be solely responsible for
redesigning the project within the funding limitation. These additional services shall be performed
at no increase in the price of this contract. However, if the cost of proposed construction is
affected by events beyond the firm’'s reasonable control (e.qg., if there is an increase in material
costs which could not have been anticipated, or an undue delay by the Government in issuing a
construction solicitation), the firm shall not be obligated to redesign at no cost to the Government.
If a firm’s design fails to meet the contractual limitation on construction cost and the Government
determines that the firm should not redesign the project, a written statement of the reasons for
that determination shall be placed in the contract file.

(b) The amount of the construction funding limitation (to be inserted in paragraph (c) of the
clause at 52.236-22) is to be established during negotiations between the contractor and the
Government. This estimated construction contract price shall take into account any statutory or
other limitations and exclude any allowances for Government supervision and overhead and any
amounts set aside by the Government for contingencies. In negotiating the amount, the
contracting officer should make available to the contractor the information upon which the
Government has based its initial construction estimate and any subsequently acquired
information that may affect the construction costs.

(c) The contracting officer shall insert the clause at 52.236-22, Design Within Funding
Limitations, in fixed-price architect-engineer contracts except when—

(1) The head of the contracting activity or a designee determines in writing that cost
limitations are secondary to performance considerations and additional project funding can be
expected, if necessary;

(2) The design is for a standard structure and is not intended for a specific location; or

(3) There is little or no design effort involved.

36.609-2 Redesign responsibility for design errors or deficiencies.

(a) Under architect-engineer contracts, contractors shall be required to make necessary
corrections at no cost to the Government when the designs, drawings, specifications, or other
items or services furnished contain any errors, deficiencies, or inadequacies. If, in a given
situation, the Government does not require a firm to correct such errors, the contracting officer
shall include a written statement of the reasons for that decision in the contract file.

(b) The contracting officer shall insert the clause at 52.236-23, Responsibility of the Architect-
Engineer Contractor, in fixed-price architect-engineer contracts.

52.236-22 Design Within Funding Limitations.
As prescribed in 36.609-1(c), insert the following clause:
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DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)

(a) The Contractor shall accomplish the design services required under this contract so as to
permit the award of a contract, using standard Federal Acquisition Regulation procedures for the
construction of the facilities designed at a price that does not exceed the estimated construction
contract price as set forth in paragraph (c) of this clause. When bids or proposals for the
construction contract are received that exceed the estimated price, the contractor shall perform
such redesign and other services as are necessary to permit contract award within the funding
limitation. These additional services shall be performed at no increase in the price of this contract.
However, the Contractor shall not be required to perform such additional services at no cost to
the Government if the unfavorable bids or proposals are the result of conditions beyond its
reasonable control.

(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being
designed will exceed or is likely to exceed the funding limitations and it is unable to design a
usable facility within these limitations. Upon receipt of such information, the Contracting Officer
will review the Contractor’s revised estimate of construction cost. The Government may, if it
determines that the estimated construction contract price set forth in this contract is so low that
award of a construction contract not in excess of such estimate is improbable, authorize a change
in scope or materials as required to reduce the estimated construction cost to an amount within
the estimated construction contract price set forth in paragraph (c) of this clause, or the
Government may adjust such estimated construction contract price. When bids or proposals are
not solicited or are unreasonably delayed, the Government shall prepare an estimate of
constructing the design submitted and such estimate shall be used in lieu of bids or proposals to
determine compliance with the funding limitation.

(c) The estimated construction contract price for the project described in this contract is
$_ .

(End of clause)

52.236-23 Responsibility of the Architect-Engineer Contractor.
As prescribed in 36.609-2(b), insert the following clause:

RESPONSIBILITY OF THE ARCHITECT-ENGINEER CONTRACTOR (APR 1984)

(a) The Contractor shall be responsible for the professional quality, technical accuracy,
and the coordination of all designs, drawings, specifications, and other services furnished by the
Contractor under this contract. The Contractor shall, without additional compensation, correct or
revise any errors or deficiencies in its designs, drawings, specifications, and other services.

(b) Neither the Government’s review, approval or acceptance of, nor payment for, the
services required under this contract shall be construed to operate as a waiver of any rights under
this contract or of any cause of action arising out of the performance of this contract, and the
Contractor shall remain liable to the Government in accordance with applicable law for all
damages to the Government caused by the Contractor’s negligent performance of any of the
services furnished under this contract.

(c) The rights and remedies of the Government provided for under this contract are in
addition to any other rights and remedies provided by law.

(d) If the Contractor is comprised of more than one legal entity, such entity shall be jointly
and severally liable hereunder.
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Appendix K
Direct/Net/Gross Construction Costs and Total Project Costs

Direct Construction Costs: Direct costs are those costs directly linked to the physical
construction of a project, those costs without which the project could not be constructed.
The material, labor and equipment costs, as well as, subcontract costs are all direct costs.
Design Contingencies (unknown construction requirements) are considered a direct cost
for NPS construction projects.

Indirect Construction Costs: Indirect costs are usually added to the estimate at the
summary stage and are most often calculated as a percentage of the direct costs. They
include such items as sales tax on materials, overhead, profit, and general conditions. °

Net Construction Costs: Net Construction Costs are the sum of Direct and Indirect
Construction Costs.

Gross Construction Costs: Gross Construction Costs are equal to the sum of Net Costs +
Construction Supervision Costs + Construction Contingencies. For National Park
Service Line-Item Construction (LIC) Projects, Construction Supervision is 8 percent of
Net Cost and Construction Contingencies is 10 percent of Net Cost. Therefore for LIC
projects, Gross Construction = 1.18 x Net Construction Cost.

Construction Supervision Costs: The NPS Line-Item Construction budget sets
aside 8 percent of Net Construction Costs to pay for independent contract
construction supervision on a project site during the construction phase of the
project.

Construction Contingencies: The NPS Line-Item Construction budget sets aside
10 percent of Net Construction Costs to pay for incidental construction
modifications that may arise during construction.

Total Project Costs: Total Project Costs are equal to the sum of Gross Construction Costs
plus the Cost of Design for the project. The NPS uses the following percentages for
project design costs for LIC projects:

Pre-design 5 percent of NET Cost
Design 10 percent of NET Cost
Supplemental Design Services 2 percent of NET Cost
Total Design Costs 17 percent of NET Cost

Total Project Costs = Design Costs + Gross Construction Costs

°R.S. Means Company, Inc., Means Estimating Handbook, 91-115713, Pg. 14.
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SAMPLES



Sample 1
CLASS C CONSTRUCTION COST ESTIMATE



Class C Construction Cost Estimate

Project: Comfort Station - Bear Flats
Park: The Great National Park
PMIS: 077698

Basis of Estimate
Date of Estimate: 10/02/03

Estimated By: RAM
Cost Estimating Pros, LTD
2235 Brookhaven Road
Wesley, Wyoming
(313) 244-9292

Supporting Material:  Pre-Design Documents, 09/03
Scoping Trip to Park 07/15/03

Cost Data: Square Foot Cost Data,
Unit Prices based on 2003 Cost data

Mark-ups and’Add-ons Published\Lgcation Factor:/RS Means (Ely, Nevada).
Project-Remoteness: Site is 120 miles from nearest published commercial center.
Federal Wage Rate Factor: 6 Percent Guidance from NPS.
Design Sontingency: Limited Detail on Pre-Design Report, however a seemingly
small and simple project. 30 percent or $12,750 seems appropriate.
Taxes: 4.75 Percent Sales Tax included in Unit Costs
Standard General Conditions: Within Normal Range 18 Percent.
Government General Conditions: 10 Percent within NPS Guidance Recommendations.
Bonds and Permits: 1.5 percent bond included in General Conditions. No permit costs.
Historic Preservation Factor: Not applicable.
Overhead: Small Job, Limited sub-contractors.
Profit: 10 Percent
Contracting Method Adjustment: Early indication is that construction contract will
be a sole source procurement.
Inflaton Escalation: Assume start of construction to be October, 2004.
2 month construction period. Inflation predictions indicate 4% per year.

Comments: Very little sitework detail provided.

1 Basis of Estimate Print Date: 4/24/2006



Class C Construction Cost Estimate

Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 10/01/03
PMIS: 077698
Reviewed By: BWW
Estimate is based on 2003 costs te: 10/02/03
AN ﬁ
ltem No. Description Quantity / Unit ‘Cost/Unit | ~ Total
1 Comfort Station, Vault Type 90 SF < $250.00)/ /|  $22,500
2 |Sitework 1 LS \_ $20,600.00| /  $20,000
7 >
// \/\ \ \I
Subtotal Direct Construction Costs ] ] $42,500
Published Location Factor (-7 Percent) / ($2,975)
Remoteness Factor (120 miles) $5,100
Federal Wage Rate Factor (6 Percent) [/ $1,020
Design Contingency (30 Percent) _— $12,750
Total Direct Gonstruction Costs / > $58,395
Standard General Conditions (18 Percent) ) ) $10,511
Government General Conditions (10 Pefcent) V4 $5,840
Historic Preservation Factor (N/A) $0
Subtotal NET qustructigh/cbst $74,746
Overhead (15 Percent) $11,212
Profit (10 Percent) / X\N >ﬁ / $7,475
Estl at ETC ruction Cost $93,432
|Contracting Method{Ad]ustyﬁ;éN (Sole’Spurce) $14,015
/|nflation Escalation (14 Months) \ _/ $4,360
|\ Total Estimated I\fEJVQ'Zost of Construction $111,807
\ ANEEAN




Sample 2

CLASS B CONSTRUCTION COST ESTIMATE



Class B Construction Cost Estimate

Project: Comfort Station - Bear Flats
Park: The Great National Park
PMIS: 077698

Basis of Estimate

Date of Estimate: 12/17/03

Estimated By: RAM
Cost Estimating Pros, LTD
2235 Brookhaven Road
Wesley, Wyoming
(313) 244-9292

Supporting Material:  Schematic Desigh Documents, 12/03
Consultation with Birah Engineering, inc.
re: Vault Toilet constructioh and selar heating

Cost Data: RS Means BCCD 2003
RS Means/Assemblies 2003
Unit Prices based ori.2003 Cost data

Maik-ups and Add-ons Rublished Locaticn’Factor: RS Means (Ely, Nevada).
Project Remoteness: Site is 120 miles from nearest published commercial center.
Federal Wage Rate Factor: 6 Percent Guidance from NPS.
Design Contingency: Limited Detail on Schematic Design, however a seemingly
small'and simple project. 15 percent or $6800 seems appropriate.
Taxes: 4.75 Percent Sales Tax included in Installation Costs
Standard General Conditions: Within Normal Range 18 Percent.
Government General Conditions: 10 Percent within NPS Guidance Recommendz
Bonds and Permits: 1.5 percent bond included in General Conditions. No permit ¢
Historic Preservation Factor: Not applicable.
Overhead: Small Job, Limited su-contractors.
Profit: 10 Percent
Contracting Method Adjustment: Early indication is that construction contract will
be a sole source procurement.
Inflaton Escalation: Assume start of construction to be October, 2004.
2 month construction period. Inflation predictions indicate 4% per year.

Comments: Very little detail was provided in schematic design report on mechanical and electric
systems (ie., heating, ventilation, lights). Cost assumptions made.

1 Basis of Estimate Printed 4/24/2006



Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 12/16/03
PMIS: 077698
Reviewed By: BWW
Date: 12/17/2003
Estimate is Based on 2003 Costs
Bid Item Material Costs Ins(t:e(l)l!settrlon Total Costs Total NET
A10 Foundations $5,028 $5732 $10,760 $25,136
A20 Basement Construction $0 $0
B10 Superstructure $277 . $290 $567 $1,325
B20 Exterior Enclosure $2,138 $1,765 $3,903 $9,118
B30 Roofing $564 $319 $883 $2,063
C10 Interior Construction $130 $50 $180 $420
C20 Stairs $0 $0
C30 Interior Finishes $667 $483 _~ $1,150 $2,686
D10 Conveying $0 $0
D20 Plumbing $3,350 $875 $4,225 $9,870
D30 HVAC $150 $50 $200 $467
D40 Fire Protection L $0 $0
D50 Electrical $0 $0
E10 Equipment . $0 $0
E20 Furnishings $0 $0
F10 Special Construction $0 $0
F20/Sefective-Bdilding Demolition $0 $0
G10 Site Preparation $3,780 $3,150 $6,930 $16,189
G20 Site Improevements $6,368 $10,288 $16,656 $38,909
G30 Site Mechanical Utilities $0 $0
G40 Site Electricat-Utilities $0 $0
G90 Other Site Construction $0 $0
Subtotal Direct’ Construction Cost $22,452 $23,002 $45,454 $106,183
Published Locatien Factof (-7 Percent) ($3,182)
Remoteness Factor (120 miles) $5,454
Federal Wage Rate Factor (6 Percent) $1,380
Design Contingency (15 Percent) $6,818
Total Direct Construction Costs $55,925
Standard General Conditions (18 Percent) $10,066
Government General Conditions (10 Percent) $5,592
Historic Preservation Factor (N/A) $0
Subtotal NET Construction Cost $71,584
Overhead (15 Percent) $10,738
Profit (10 Percent) $7,158
Estimated NET Construction Cost $89,480
Contracting Method Adjustment (Sole Source) $13,422
Inflation Escalation (11 Months to midpoint of construction) $3,281
TOTAL Estimated NET Cost of Construction $106,183

Basis of Estimate

Printed 4/24/2006




Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 12/16/03
PMIS: 77698
Revigwed\By: BWA/
Date: 12/1712003
Estimate is Based on 2003 Costs
Material Installation Total
Item No. Description Qty. Unit Cost/Unit [~Mat}tCost | Cost/Unit | Install Cost] Cost/Unit TOTAL
I .
Bid Iltem 1 Comfort Station
A1010 Standard Foundations )
Strip Footing - 8-inch thick, reinforced 38.33 LF $8.00 $307 $13.50 $517 $21.50 $824
Foundation Walls - 8-inch thick, reinforced,
including excavation and backfill 156 SE/ $28.00 $4,368 $30.72 $4,792 $58.72 $9,160
Spread Footing - 12-inch thick, reinforced 9 SE $7.00 $63 $10.00 $90 $17.00 $153
Subtotals A1010 Stardard Foundations 83 SF $4,738 $5,400 $122.14 $10,137
Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
A1030 Slab on Grade -
~ ___ Slab-on-Grade, 6" thick, reinforced 83 SF $3.50 $291 $4.00 $332 $7.50 $623
Subtotal A1030 Slab on Grade 83 SF $291 $332 $7.50 $623
A10 Foundations $5,028 $5,732 $10,760
Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
B1020 Roof Constiuction
Wood Rafter, 8-in-12 pitch, 2'-6", 16"O.C. 126 SF $2.20 $277 $2.30 $290 $4.50 $567
Subtotal B1020 Roof Construction 83 SF $277 $290 $6.83 $567
B10 Super Structure $277 $290 $567
3 Basis of Estimate Printed 4/24/2006




Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit { Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
B2010 Exterior Walls SN
18" no. 1 red cedar shingles, 6" exposed on 2"x4"
studs, 16" O.C., insulated wall CDX sheething 224 sf $3.77 $845 $6.13 $1,373 $9.90 $2,218
Subtotal B2010 Exterior Walls 83 SFH $845 $1,373 $26.72 $2,218
Material Installation Total
Item No. | Description Qty: Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
B2020 Exterior Windows =
Windows, Single Hung, Insulated-Glass 45 SF $16.30 $73 $15.70 $71 $32.00 $144
Totals’B202Q ExteriorWindows 83 SF $73 $71 $1.73 $144
Material Installation Total
Item NO. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
B2030 Exterior Doors
Boor-and Frame, Steel, 18Ga, hollow metal "A"
Label, 3'0!x7'0! and Hardware 1 Each $1,220.00 $1,220 $322.00 $322| $1,542.00 $1,542
Totals B2030 Exterior Doors 83 SF $1,220 $322 $18.58 $1,542
B20 Exterior Enclosure $2,138 $1,765 $3,904

4 Basis of Estimate Printed 4/24/2006



Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit/| /Mat')Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
B3010 Roof Coverings 7
Asphalt Shingles, Class C, 300-385lbs/square,
flashing, and building paper 126 SF $0.95 $120 $1.70 $214 $2.65 $334
Skylight -Solar Tube 3 SF $148.00  $444 $35.00 $105(  $183.00 $549
Totals B3010 Roof Coverings 83 Sk $564 $319 $10.64 $883
B30 Roofing $564 $319 $883
Material Installation Total
Item No. Description Qty: Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
C1030 Fittings
Bathroom Accessories 1 Lump Sum | _~$130.00 $130 $50.00 $50 $180.00 $180
Totals\C1030 Fittings 83 SF $130 $50 $2.17 $180
C10 Interior Constructien $130 $50 $180
Material Installation Total
Item No. i Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
C3010 Wall Finishes
FRP Panels 250 sf $2.00 $500 $1.00 $250 $3.00 $750
Totals C3010 Wall Finishes 83 SF $500 $250 $9.04 $750

Basis of Estimate

Printed 4/24/2006



Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
C3020 Floor Finishes
Composition floor, epoxy, heavy duty epoxy top,
09673.100-1300 |1/4" thick, 500 to 1000sf 48 sf $3.49 $167 $4.86 $233 $8.53 $400
Totals C3020 Floor Finishes 83 SF $167 $233 $4.82 $400
C30 Interior Finishes $667 $483 $1,150
Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
D2010 Plumbing Fixtures
Vault Toilet Fixtures 1 Set $750.00 $750 $250.00 $250] $1,000.19 $1,000
Totals D2010 Plumbing Fixtures 83 SF $750 $250 $12.05 $1,000
Material Installation Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
D2030 Sanitary Waste
Vault and Piping, 1000 gallons 1 lump sum | $2,500.00 $2,500 $500.00 $500] $3,000.19 $3,000
Piping, subdrainage, perforated PVC, 4" dia 50 LF $2.00 $100 $2.50 $125 $4.69 $225
Totals D2030 Sanitary Waste 83 SF $2,600 $625 $38.86 $3,225
D20 Plumbing $3,350 $875 $4,225
Material Installation Total
Item No. | Description Qty. Unit Cost/Uriit-| Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
D3040 HVAC Distribution Systems /
Solar Energy System 1 /_each $150.09 $150 $50.00 $50 $200.00 $200
Totals D3040 HVAC Distribution Systems 83 SF $150 $50 $2.41 $200
D30 HVAC $150 $50 $200
6 Basis of Estimate Printed 4/24/2006




Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
G1030 Site Earthwork /
Site Earthwork / 1800 SFE $2.10 $3,780 $1.75 $3,150 $3.85 $6,930
Totals G1030 Site Earthwork]| \ 1800 SF $3,780 $3,150 $3.85 $6,930
G10 Site Preparation $3,780 $3,150 $6,930
Material Installation Total
Item No. [ Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
G2030 Pedestrian Paving )
[Sidewalk 1600 sf $1.48 $2,368 $2.68 $4,288 $3.29 $6,656
Totals\G2030 Pedestrian Paving| 1800 SF $2,368 $4,288 $3.70 $6,656
Material Installation Total
Item No. | Deéscription Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Install Cost] Cost/Unit TOTAL
G2040 Site_-Deveiopment
|Stone Wall 400 sf $10.00 $4,000 $15.00 $6,000 $25.00 $10,000
Totals G2040 Site Development| 1800 SF $4,000 $6,000 $5.56 $10,000
G20 Site Improvements $6,368 $10,288 $16,656
|TOTAL ESTIMATED DIRECT PROJECT CONSTRUCTION COST $45,455|

Basis of Estimate

Printed 4/24/2006



Sample 3

CLASS A CONSTRUCTION COST ESTIMATE



Class A Construction Cost Estimate

Class A Construction Cost Estimate

Project: Comfort Station - Bear Flats
Park: The Great National Park
PMIS: 077698

Basis of Estimate

Date of Estimate: 02/20/04

Estimated By: RAM
Cost Estimating Pros, LTD
2235 Brookhaven Road
Wesley, Wyoming
(313) 244-9292

Supporting Material: ~ Construction Drawings & Specification, February, 2004
Consultation with Bizah Engineering, Inc.

Cost Data: RS Means BCCD 2004

Vendor quotes on:
Ready-mix Concrete out of Ely, Nevada
Solar Air Circulators Installation package
FRP Wall panels
Epoxy Floor Finish
Cedar Shingle siding
Poly septic tanks

Unit Prices based on February 2004 Cost Data

Mark-ups and Add-ons Location Factor: Allocated into individual unit prices accordingly

Published Location Factor: RS Means - Ely, Nevada (Mat'l, Labor, Equip)
Project Remoteness: Site is 120 miles from nearest published commercial center. (Mat'l, Labor, Equip)
Federal Wage Rate Factor: 6 Percent Guidance from NPS (applied to only labor costs).

Design Contingency: Simple Design, Clear Documents, Clean Sitework - Zero Contingency

Taxes: 4.75 Percent Sales Tax included in Material Unit Costs

General Conditions: Detailed from Division 1 Specifications and Contract Boilerplate
Standard General Conditions: See detailed GC - because of remoteness Superintendent estimated as full-time on site.
Government General Conditions: See Detailed GC

Bonds and Permits: 1.5 percent bond included in General Conditions. No permit costs.

Historic Preservation Factor: Not applicable.

Overhead: 15 Percent Small Job, Limited sub-contractors.

Profit: 10 Percent

Contracting Method Adjustment: Early indication is that construction contract will be a sole source procurement.

Inflation Escalation: Assume start of construction to be October, 2004. 2 month construction period.

Inflation predictions indicate 4% per year.

Comments: Complete and Simple Construction Documents. Extreme remoteness of Park inflates cost
Nearest Ready-Mix Concrete Plant 120 miles.

Page 1 Basis of Estimate Printed 4/24/2006



Class A Construction Cost Estimate

Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date:  02/19/04
PMIS: 077698
Reviewed By: BWW
Date: 02/20/04
Total Direct ) Contractin . f
Bid Item COSt.Of Labor Costs CQSt 2 Construction D§S|gn Genlgral Overhead Profit Method ’ Inﬂatpn Bid Item
Materials Equipment Centingency | Conditions } Escalation Totals
Cost Adjustment
General Conditions $36,498
Bid Item 1 - Comfort Station \
A10 $8,711 $3,651 ‘ $344 $12,706
B10 $288 $279 $0 $567
B20 $1,739 $1,181 $0 $2,921
B30 $702 $288 $0 $991
C10 $128 $47 $0 $175
C30 $796 $449 $10 $1,254
D20 $3,632 $945 $0 $4,578
D30 $170 $50 $0 $220
G10 $251 $423 $55 $729
Total Bid Item 1 - Comfort Station $16,418 $7,314 $408 $24,141 $0 $19,300 $6,516 $4,344 $8,145 $1,629 $64,075
Bid ltem 2 - Site Work
G10 $3,143 $2,922 $609 $6,673
G20 $5,777 $8,091 $971 $14,839
Total Bid Item 2"- Site Work $8,920 $11,012 $1,580 $21,513 $0 $17,198 $5,807 $3,871 $7,258 $1,452 $57,099
Bid Item 3 - -
Bid Item 4 - ]
Bid Item 5 - |
Bid Item 6 -
Total Bid Items 1-6 $25,339 | $18,327 | $1,988 $82,152 $0 $36,498 $12,323 $8,215 $15,403 $3,081

Page 3 Estimate Summary Printed 4/24/2006



Class A Construction Cost Estimate

Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 02/19/04
PMIS: 077698
Reviewed,By: BWW
Date: 02/20/04
Bid ltem Description Quantity Unit Unit Cost Item Cost
1 Comfort Station 1 Each $64,075.26 $64,075.26
2 Site Work 1 Lump Sum $57,098.79 $57,098.79
3
4
5
6
TOTAL BID $121,174.05
Page 4 Bid Schedule

Printed 4/24/2006



Class A Construction Cost Estimate

Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 02/19/04
PMIS: 77698
Reviewed By: BWW
Unit Prices based on February 2004 Cost Data Date: 02/20/04
Material Labor Equipment Total
Item No. Description Qty. Unit Cost/Unit | -Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
I )
Bid Item 1 Comfort Station
A1010 Standard Foundations
Clear & Grub, heavy, trees to 24" diameter, cut &
02230.200-0300 [chip 0.01 acre $0] $4,998.00 $55] $4,105.50 $43] $9,103.50 $99
Fine grade area to be paved with grader, small
02310.440- 0010 |area 9 SY $0 $1.37 $14 $1.36 $13 $2.73 $26
Excavating, structural, mach. excav., corimon
02315.440-2035 |earth, hyd.backhoe, 3/4 cy bkt. 26 Sk $0 $6.55 $189 $6.43 $175 $12.97 $364
Forms in place, footings, contiritous wall,
03110.430-0010 [plywood, 1 use 86 sfca $2.61 $250 $3.03 $290 $0 $5.64 $540
Forms in place, wall, stecl ftamed plywood, to 8'
03110.455-9000 [high, 1 use/month 360 sfca $16.07 $6,448 $2.93 $1,170 $0 $18.99 $7,618
Anchor bolt, incl. nut and washer, 1/2" dia., 6"
03150.080-0020 (long 8 each $0.93 $8 $3.33 $30 $0 $4.26 $38
Reinforcing’in-place,”A615 Gr &0, footings, #4 to
03210.600-0500 |#7 ) 0.1 ton $636.65| $71 $642.60 $71 $0] $1,279.25 $142
03210:600-0700 |Reinforcing’in piace, A615 Gr 60, walls, #3 to #7 0.19 ton $636.65 $135 $452.20 $95 $0] $1,088.85 $230
03310.240-3800_|Concrete in place; footings, spread under 1 CY 4.3 CY $121.38 $582 $105.91 $506 $1.01 $5 $228.30 $1,092
03310.240-4200 |Concrete in place, grade walls, 8" thick, 8' high 5 CY $152.32 $849 $163.03 $905 $19.99 $105 $335.34 $1,859
03390.200-0300 _|curing; spiayed membrane curing compound 0.82 csf $5.95 $5 $4.94 $4 $0 $10.89 $10
Totals A1010 Standard Foundations| 83 SF $8,349 $3,329 $341 $144.80 $12,019

Page 5

Bid Item 1 Detail
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL

A1030 Slab on Grade
Forms in place, SOG, edge forms, 7" to 12" high,

03110.445-3050 |wood, 4 use 25 sfca $1.04 $29 $2.61 $72 $0 $3.64 $101
Forms in place, SOG, edge, slab blockouts, to 12"

03110.445-4000 [high, wood, 1 use 7 If $0.84 $7 $5.68 $44 $0 $6.52 $51
Reinforcing in place, A615 Gr 60, slab on grade,

03210.600-0600 |#3 to #7 0.07 ton $636.50 $50 $589.05 $46 $0] $1,225.55 $95
Concrete in place, slab on grade, not including

03310.240-4700 |finish, 6" thick, spread under 1 CY 2 CY $99.96 $223 $35.70 $79 $0.42 $1 $136.08 $303
Placing concrete, incl.vib, slab on grade, slab

03310.700-4600 |over 6" thick, direct chute 2 CcY $0 $8.98 $20 $0.48 $1 $9.46 $21
Finishing floors, monolithic, screed, float & broom

03350.300-0150 |finish 33 SF $0 $0.45 $17 $0 $17
Finishing floors, monolithic, screed, float & hand

03350.300-0200 (trowel 48 SF $0 $0.48 $25 $0 $25

05120.520-0010 |Pipe support framing, under 10#/LF 48 i $1.01 $54 $0.36 $19 $0.02 $1 $74

Totals A1030 Slab on Grade| a3 SF $362 $322 $3 $8.28 $688
A10 Foundations $8,711 $3,651 $344 $12,706

Page 6

Bid Item 1 Detail
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL

B1020 Roof Construction

Timber connectors; strap ties, 16 ga,1-3/8" wide,
06090.800-4600 (12"long - 18 each $1.32 $27 $1.67 $33 $0 $2.99 $60
06110.530-2680 |~raming joists, 2" x 6" 0.04 mbf $618.80| $28 $481.95 $21 $0] $1,100.75 $49
06110.555<7300-|Framing, roofs, hip and/\alley rafters; 2" x 6" 0.05 mbf $618.80 $34 $791.35 $44 $0] $1,410.15 $78
06110.555/7540 [Framing, roofs, hip and valiey jacks, 2' x 6" 0.07 mbf $618.80 $48 $999.60 $78 $0] $1,618.40 $126
06110.555-7886 |Framing, roofs, ridge board, #2 or better, 2" x 6" 0.04 mbf $618.80 $28] $1,190.00 $53 $0] $1,808.80 $80
06110.575-0110 (2" x 6" White Cedar Facia 0.04 mbf $910.35 $41 $0 $0 $910.35 $41

Sheathing, plywood on roof, CDX, 1/2" thick,
06160.800-0105 |pneumatic nailed 127 sf $0.58 $83 $0.36 $50 $0 $0.94 $133

Totals B1020 Roof Construction 83 SF $288 $279 $0 $6.83 $567

B10 Suger Structure $288 $279 $0 $567

Page 7
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL

B2010 Exterior Walls
Blocking, miscellaneous, to wood construction,

06110.100-2660 |2"x8" 0.01 mbf $714.00 $8] $1,428.00 $16 $0] $2,142.00 $24

06110.575-0110 |2x6 White cedar trim at Exterior walls 0.13 mbf $910.35 $132 $0 $0 $910.35 $132

06110.590-5860 [Framing, headers over openings, 2"x6" 0.01 mbf $618.80 $7] $1,666.00 $18 $0] $2,284.80 $25
Sheathing, plywood on walls with exterior CDX,

06160.800-0600 |1/2" thick 547 sf $0.58 $356 $0.54 $325 $0 $1.12 $681
building paper, polyethylene vapor barrier, std.,

07260.100-0900 |.006" thick 2.25 sq $3.49 $9 $8.09 $20 $0 $11.58 $29
wood, white cedar shingles, 16" long, 7-1/2"

07310.980-2100 [exposure, on walls 2.45 sq $91.63 __$250 $149.94 $408 $0 $241.57 $658
caulking & sealants, acrylic latex caulk, white, 1/4"

07920.800-0500 [x 1/2" 87 I $0.18 $17 $1.25 $121 $0 $1.43 $138
caulking & sealants, polyurethane, 1-2 cmpnt,

07920.800-3600 [bulk, in place, 1/2"x1/4" 8 If $0.37 $3 $2.13 $19 $0 $2.50 $22
Siding, wood shingles, oil base primer coat, stain

09910.700-7000 |2 coats, spray 245 sf $0.15 $42 $0.20 $55 $0 $0.36 $97

10210.800-0250 (Louvers, aluminum w/screen, residential, 14"x24" 1 each $18.98 $21 $10.00 $11 $0 $28.98 $32

10430.200-0140 |Signs, letters, 4" high, 1/2" deep, cast aluminum 1 each $20.53 $23 $16.66 $18 $0 $37.19 $41

Totals B2010 Exterior Walls 83 SF $868 $1,012 $0 $22.65 $1,880
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty: Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
B2020 Exterior Windows s
08550.820-7000 [Wood sash, sash, single [lite/ 2'-0" x 2"-0" high 2 each $49.98 $111 $16.07 $36 $0 $66.05 $147
Polycarbonate, clear, masked, cut sheets, 3/8"
08840.650-1500 |[thick 6 sf $16.18 $97 $3.93 $24 $0 $20.11 $121
Totals B2020 Exterior Wiridows 83 SF $209 $59 $0 $3.23 $268
Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
B2030 Exterior Doors
Comcl steel doors, ﬁfull panel, hollow metal, 1-
08110.200-0100 (3/8"thk, 20 ga, 3'-0"x7'0" 1 each $213.00 $237 $35.11 $39 $0 $248.11 $276
Steel frames, knock down, 16 Ga., up to 5-3/4" D,
08110.820-0100 (7'-0"hi, 3'0"w, sgl 1 each $85.09 $95 $37.49 $42 $0 $122.57 $136
Avg., door, hdwe, school, single, int, regular use,
08710.150-2500 |NO lever incld 1 each $291.55 $325 $0 $0 $291.55 $325
paint, doors, botth sides, flush, incl. frame and
09910.300-0160 |[trim, troll and brush, primer 1 each $4.49 $5 $26.78 $30 $0 $31.26 $35
Totals B2030 Exterior Doors 83 SF $662 $110 $0 $9.31 $773
B20 Exterior Enclosure $1,739 $1,181 $0 $2,921
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL

B3010 Roof Coverings

07260.100-0400 |Building paper, asphalt felt sheathing paper, 15# 1.27 sq $2.65 $4 $8.09 $11 $0 $10.75 $15
asphalt shingles, organic, class c, 235-240 Ibs/sq,

07310.100-0205 |[pneumatic nailed 1.3 sq $45.22 $66 $42.25 $61 $0 $87.47 $127

07650.600-1900 |Flashing, copper, 20 oz sheets, under 1000 Ibs 28 sf $4.64 $145 $2.39 $74 $0 $7.03 $219
Drip edge, aluminum, .016" thick, 5" wide, mill

07710.450-0010 |finish 40 If $0.24 $11 $0.75 $33 $0 $0.99 $44
skylight, ventilating, insulated plexiglass dome w/

08620.800-2130 |curb mounting, 36"x36" 1 each $428.40 $478 $97.58 $108 $0 $525.98 $586

Totals B3010 Roof Coverings 83 SF $702 $288 $0 $11.94 $991
B30 Roofing $702 $288 $0 $991
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL

C1030 Fittings

Bathroom accessories, grab bar, tub bar, 1-1/4"
10820.100-1500 |diameter. 24" x 36" 1 each $91.63 $102 $21.48 $24 $0 $113.11 $126
10820.100-4300 |Bathroom accessories, robe hook, single, regular 1 each $5.53 $6 $8.33 $9 $0 $13.86 $15

Bathroom accessories, toilet tissue dispenser,
10820.100-6200 [surface mounted, double roll, stainless steel 1 each $17.91 $20 $12.50 $14 $0 $30.40 $34

Totals C1030 Fittings 83 SF $128 $47 $0 $2.11 $175
C10 Interior Construction $128 $47 $0 $175
Page 11 Bid Item 1 Detail
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
C3010 Wall Finishes
FRP Panels, .090" thick, on walls, adhesive
09770.400-0030 |mounted, smooth surface 250 sf $1.75 $488 $0.94 $261 $0 $2.69 $748
Totals C3010 Wall Finishes 83 SF ) $488 $261 $0 $9.02 $748
Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
C3020 Floor Finishes
Composition floor, epoxy, heavy dutyepoxy top,
09673.100-1300 |1/4" thick, 500 to 1000sf 48 st $5.76 $308 $3.52 $188 $0.19 $10 $9.47 $506
Totals €3020 Floor Finishes 83 SF $308 $188 $10 $6.09 $506
C30 Interior Finishes $796 $449 $10 $1,254
Page 12 Bid Item 1 Detail
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
D2010 Pluinihing Fixtures )
Supports/carrier/urinal, wall meunted, plate type
15410:200-6300 |system - 1 each $115.43 $129 $59.50 $66 $0 $174.93 $195
Urinals, wall hung, fiberglass reinforced polyester,
15411.700-8030 |waterless, no flush 1 each $423.00 $472 $110.00 $122 $0 $533.00 $594
Stainless steei-toilet riser with painted enamel
15418:900-9999 |seat and lid. 1 each $195.00 $217 $83.00 $92 $0 $278.00 $310
Totals D2010 Plumbing Fixtures 83 SF $818 $280 $0 $13.23 $1,098
Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
D2030 Sanitary Waste
Piping, drainage & sewage, PVC, 10' lengths,
02530.780-2160 [sdr35, 12" diameter 15 If $8.81 $147 $2.89 $48 $0 $11.70 $195
Septic Tanks(Waste Vault), high density
02540.700-0600 |polyethylene, 1000 gallon w/ risers, complete 1 each $2,300.00 $2,565 $450.00 $500 $0] $2,750.00 $3,064
02530.780-2000 |Piping, subdrainage, perforated PVC, 4" dia 50 If $1.84 $103 $2.12 $118 $0 $3.96 $220
Totals D2030 Sanitary Waste 83 SF $2,815 $665 $0 $41.93 $3,480
D20 Plumbing $3,632 $945 $0 $4,578
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Class A Construction Cost Estimate

Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
D3040 HVAC Distribution Systems
Solar Energy, circulators, air, two speed, 100-300
13630.200-2350 |sf, 1/10 HP 1 each $152.32 $170 $45.22 $50 $0 $197.54 $220
Totals D3040 HVAC Distribution Systems 83 SF $170 $50 $0 $2.65 $220
D30 HVAC $170 $50 $0 $220
Material Labor Equipment Total
Item No. | Description Qty/ Unit Cost/Unit {~ Mat'l Cost Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
G1030 Site Earthwork /
02315.100-0010 |Backfill, by hand, no compaction, light soil 21.4 cy $0 $16.78 $399 $0 $16.78 $399
02315.200-2100 |[Borrow, crushed stone at pit, 3/4"-1-1/2" 10 cy $20.41 $228 $1.52 $17 $3.53 $37 $25.47 $282
Fill, spread dumped material by dozer, no
02315.505-0010 [compaction 13 cy $0 $0.43 $6 $1.05 $14 $1.48 $20
Base course, large areas, crushed 3/4"/stone,
02720.200-0100 |compacted to 6" deep 5.33 sy $3.97 $24 $0.29 $2 $0.61 $3 $4.87 $29
Totals G1030-Site Earthwork 83 SF $251 $423 $55 $3.99 $331
G10 Site Preparation $251 $423 $55 $729
[Bid Item 1 Comfort Station $16,418 $7,314 $408 $24,141]
Design Contingency 0 Percent $0 $0 $0 $0
Subtotai $16,418 $7,314 $408 $24,141
General Conditions Allocated $19,300
Subtotal $16,418 $7,314 $408 $43,441
Overhead 15 Percent $2,463 $1,097 $61 $6,516
Profit 10 Percent $1,642 $731 $41 $4,344
Subtotai $20,523 $9,143 $510 $54,301
Contracting Method Adjustment 15 Percent $3,078 $1,371 $77 $8,145
Inflation Escalaticni (9-months to midpoint of construction) 3 Percent $616 $274 $15 $1,629
[TOTAL Estimated NET Construction Cost $24,217 $10,789 $602 $64,075|
Unit Cost $771.99 Per SF
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Class A Construction Cost Estimate
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Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 2/19/04
PMIS: 77698
Reviewed By: BWW
Unit Prices based on February 2004 Cost Data Date: 02/20/04
Material Labor Equipment Total
Item No. Description Qty. Unit Cost/Unit | Mat'l Cest |/ Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
Bid Item 2 Site Work
G1030 Site Earthwork
Clear & Grub, heavy, trees to 24" diameter, cut & N |~
02230.200-0300 |chip 0:04 acre $0] $4,998.00 $200] $4,105.50 $164| $9,103.50 $364
Fine grade area to be paved with grader, small
02310.440- 0010 |area 200 sy $0 $1.37 $274 $1.36 $271 $2.73 $545
Fill, spread dumped material by dozer, no
02315.505-0010 |compaction _ 70 Cy $0 $0.43 $30 $1.05 $73 $1.48 $103
02315.505-0600 |[Fill, gravel fill, compacted 6" deep 8400 sf $0.29 $2,399 $0.18 $1,499 $0.01 $100 $0.48 $3,998
02315.505-1400 |Granular Fill 186 cy $4.00 $744 $4.94 $919 $0 $8.94 $1,663
Totals G1030 Site Earthwork| " 1760 SF $3,143 $2,922 $609 $3.79 $6,673
G10 Site Preparation $3,143 $2,922 $609 $6,673
Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
G2030 Pedestrian Paving
Sidewalks, conc. 30Q0psi, CIP\w/.6x6 mesh,
02775.275-0310 |broom finish/ no base, 4"T 1600 sf $1.39 $2,228 $1.37 $2,190 $0.61 $971 $3.37 $5,388
Totals G2030 Pedestrian Paving| 1760 SF $2,228 $2,190 $971 $3.06 $5,388
Material Labor Equipment Total
Item No. | Description Qty. Unit Cost/Unit | Mat'l Cost | Cost/Unit | Labor Cost | Cost/Unit | Equip. Cost | Cost/Unit TOTAL
G2040 Site Development
Stone wall, decorative random stone, to 6' high,
02830.400-0200 1'6" thick, dry set 380 sf $9.34 $3,550 $15.53 $5,901 $0 $24.87 $9,451
Totals G2040 Site Development| 1760 SF $3,550 $5,901 $0 $5.37 $9,451
G10 Site Improvements $5,777 $8,091 $971 $14,839




Class A Construction Cost Estimate

[Bid Item 2 Site Work $8,920 $11,012 $21,513
Design Contingency 0 Percent $0
Subtotal $21,513
General Conditions Allocated $17,198
Subtotal $38,711
Overhead 15 Percent $5,807
Profit 10 Percent $3,871
Subtotal $48,389
Contracting Method Adjustment 15 Percent $7,258
Inflation Escalation (9 months to midpoint of construction) 3 Percent $1,452
[TOTAL Estimated NET Construction Cost $57,099|
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Class A Construction Cost Estimate

Project: Comfort Station - Bear Flats Estimate By: RAM
Park: The Great National Park Date: 02/19/04
PMIS: 77698
Reviewed By: ~~ BWW
Date: 02/20/04
Item Description Quantity Unit Unit Price Extension
Project Management/Engineer (1/2 time) 1 Months $9,500.00 $9,500.00
Superintendent (Salary/Per Diem) 2 Months $8,500.00 $17,000.00
Admin. Asst. 1 Weeks $650.00 $650.00
Estimating 0.5 Weeks $3,200.00 $1,600.00
Scheduling 0.25 Weeks $3,200.00 $800.00
Survey layout (Buildings, Roads, Utilities) 40 Manhours $35.00 $1,400.00
Construction Trailer 1 LS $1,200.00 $1,200.00
Traffic Control 2 Months $0.00 $0.00
Temporary Fences 200 LF $5.50 $1,100.00
Resource Protection 1 LS $500.00 $500.00
Erosion Control 1 LS $600.00 $600.00
Project Safety 1 LS $200.00 $200.00
As-Built Drawings ¥ LS $500.00 $500.00
Construction Photos 8 Hears $30.00 $240.00
Construction Testing 1 LS $300.00 $300.00
Temporary Power 1 Job $150.00 $150.00
Toilet Facilities 2 Months $155.00 $310.00
Project Signs 12 SF $16.50 $198.00
Commissioning 1 Project $250.00 $250.00
Total Estimated Cost Gerieral Conditions $36,498.00
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Cost Comparability Data Checklist NPS %

Project Cost Comparability Data Checklist

The following is a checklist to be used as an aid for gathering pertinent project information for comparable projects.
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Project Title
Geographic Location of Project
Project Description (Narrative)
Project Description (Visual)
a. Drawings (Plan, Elevation Views)
b. Photos
Year Construction Completed
Construction Type (New/Repair)
Project's Primary Asset Type
Project's Secondary Asset Types
Site Information (Size and geographical features)
Building Description (Size, function)
Material Descriptions
Cost Information
a. Bid Schedule (CSI or UNIFORMAT Il format)
b. Schedule of Values
c. Square Foot or Unit Costs
d. Date of Cost Information

National Park Service



Cost Comparability Data (Sample) NPS %

Project Title
Geographic Location of Project

Project Description (Narrative)

Project Description (Visual)

Year Construction Completed
Construction Type (New/Repair)
Project's Primary Asset Type
Project's Secondary Asset Types

Site Information

Building Description

Material Descriptions

Cost Information

Office & Visitor Center - Grand Lake State Park

, National Park Service
Grand Lake, Utah, (10 miles north of Canyon Creek)

The park office and visitor center is located on a tree-covered knoll with views northward to Grand Lake and southward toward Route
585. A relocated entrance-drive winds up to the building that is situated below the crest of the knoll facing south. A service drive leads
to a lower level storage area in the basement. Great care was taken to maintain several trees adjacent to the main entrance. In
addition to the visitor's center and year-round accessible restroom facilities, the building also houses offices for the park manager, park
rangers, and park resource staff. The entrance is enhanced by a vaulted glu-lam framed covered porch. Large over-sized windows rise
out of a native ledgerock bluestone base that ties the building to the site.
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Cnstruction Period Octobér 2000 to March 2002
New Construction

Building

Sitework

10 plus acres. See project description above.
The visitor center is located perpendicular to the main east-west spine of the building, stretching out toward the lake. On the east side

of the visitor center, french doors open up to a bluestone terrace whose corner stairway connects to the park trail system. Geothermal
heat from Grand Lake is used for HVAC.

Local products (such as Grand Lake bluestone and slate) and numerous recycled materials (such as the ceramic tile, linoleum and
biocomposite paneling were incorporated into the design.

C.S.1. Divisions (1 through 16)

BIDDING REQUIREMENTS
GENERAL REQUIREMENTS
CONCRETE

MASONRY

METALS

WOOD & PLASTICS

THERMAL & MOISTURE PROTECT

N o b w =

8 DOORS & WINDOWS

9 FINISHES

10 SPECIALTIES

11 EQUIPMENT
12 FURNISHINGS
13 SPECIAL CONSTRUCTIONS
14 CONVEYING SYSTEMS
15 MECHANICAL
16 ELECTRICAL
TOTAL BUILDING COST
2 SITE WORK

LANDSCAPING & OFFSITE WORK

TOTAL PROJECT COST

Date Bid: Aug 2000 e Total Square Feet 7,100
COST % OF SAQ.FT. SPECIFICATIONS
COST COST
31,715 2.16 473
59,111 4.03 8.83 1 Modification procedures, submittals, construction facilities & temporary controls.
115,000 7.83 1717 3 Cast-in-place.
315,000 2146  47.45 4 Unit, stone.
40,000 2.72 5.97 5 Structural metal framing, fabrications. Ornamental.
70,000 4.77 10.45 6 Rough carpentry, heavy timber construction, wood and metal systems, prefabricated structural
118,500 8.07 17.69 7 Waterproofing, insulation, shingles & roof tiles, manufactured roofing & siding, flashing & sheet
metal, roof specialties & accessories, joint sealers.
104,000 7.08 15.53 8 Metal doors & frames, wood & plastic doors, special doors, wood & plastic windows, hardware.
137,000 9.34 2045 9 Gypsum board, tile, acoustical treatment, linoleum, carpet, painting.
19,100 1.30 2.85 10 Compartments & cubicles, louvers & vents, grilles & screens, flagpoles, identifying devices, fire
protection, toilet & bath accessories.
— — — 11 —
- — — 12 —
— — — 13 —
- — — 14 —
335,311 22.84 50.06 15 Basic materials & methods, plumbing, HVAC, change orders.
132,246 8.40 18.4 16 Basic materials & methods, change orders.
1,476,983 100.00 219.58
313,500 2 Preparation, earthwork, paving & surfacing, utility piping materials, water distribution, sewerage &
drainage, ponds & reservoirs, improvements.
15,000 Landscaping.
1,805,483 (Excluding architectural and engineering fees.)
UPDATED ESTIMATE TO AUGUST 2003: $245.14 PER SQUARE FOOT
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Cost Comparability Analysis (Comp 1)

National Park Service

Project Title: Roger Anderson Visitor Center at Deep Elevation Image
Canyon State Park

Location: Sixty miles north of Fresno, California

Year Completed: 2006

Program Summary:

ORIENTATION

Orientation of the visitor center on the site is dictated
by the view of Sheep Rock and the relationship of
building functional space to site vehicular and
pedestrian circulation. Solar building orientation will
be studied. Site visual and spatial separation of
visitor and employee functions: will be attained.
Logical and sequential movement for bath vehicular
and pedestrian movement through the site and
building will be achieved.

CONCEPT AND PLAN

The visitor center's major purpose is to provide
building space for the protection of geological
resources of the Roger Anderson Basin angphovide
for, and promote the scientific and public

understanding of these resourc{\

B
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Cost Comparability Analysis NPS &%

National Park Service

Current NPS Project Comp 1 Comp 2 Comp 3
PMIS# 04567
Project Title Thomas Condon Bridge Creek Nature Center Flagtail Mountain Visitor | Warm Springs Nature Center

Paleontology Center at John Center

Day Fossil Beds NM

Location Central Oregon Central Oregon C Central Oregon
Year Completed 2006 2004 2003
Construction Type1 New New New
Primary Asset Category® > 4100 Building 4100 Building 4100 Building
Primary Asset Size (Quantity) 11000 14000

Unit of Measure Square Feet quare Feet Square Feet
Cost of Primary Asset $2,800,000.00 3,506,000.0 $3,700,000.00
Unit Cost of Primary Asset $254.55 (\ 97.74 $264.29
Second Asset Category 2100 Trails
Second Asset Size (Quantit 46400
Unit of Measure Linear Feet
Cost of Secondary Asset $650,000.00
Unit Cost of Secondary Asset ,000. $328,500.00 $14.01
000 §‘§ rea\‘&a\?gu@se),
Third Asset Category 310 intained, Landscapes, 7100 Exhibits
2100 Trails
Third Asset Size (Quantity) 1 1
Unit of Measure Lump Sum Lump Sum
Cost of Third Asset $1,620,000.00 $1,350,000.00
Unit Cost of Third Asset (\ $1,620,000.00 $1,350,000.00
Total Project Cost NS ,600,600.00 $6,700,000.00 $1,796,483.00 $5,700,000.00
Year of Comparability Analysis 2006 2006 2006 2006
Comparable Primary Asset Unit Cost $254.55 $213.88 $256.39 $297.29

(Year of Comparison)’

Designate "New Construction" or "Repair/Rehab."

Primary asset type should only be the comparable project components that correspond to current NPS project.

See "Assets Code" tab for assets code and categories.

For each comparable, primary unit assets' costs shall be escalated to the proposed date of construction for the NPS project.

Add additional asset categories, as appropriate.
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